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Lessard-Sams Outdoor Heritage Council 

Laws of Minnesota 2016 Final Report 

General Information 

Date: 11/05/2021 

Project Title: Floodplain Forest Enhancement - Mississippi River, Phase 2 

Funds Recommended: $412,000 

Legislative Citation: ML 2016, Ch. 172,  Art. 1, Sec. 2, Subd. 3(i) 

Appropriation Language: $412,000 the second year is to the commissioner of natural resources for an agreement 

with the National Audubon Society to restore and enhance floodplain forest habitat for wildlife on public lands 

along the Mississippi River.  A list of restorations and enhancements must be provided as part of the required 

accomplishment plan. 

Manager Information 

Manager's Name: Jeffrey Butler 

Title: Forester 

Organization: Audubon Minnesota 

Address: N5727 County Rd Z   

City: Onalaska, WI 54650 

Email: jeffrey.butler@audubon.org 

Office Number:   

Mobile Number: 419-270-9142 

Fax Number:   

Website: https://mn.audubon.org/ 

Location Information 

County Location(s): Winona, Houston, Wabasha and Goodhue. 

Eco regions in which work will take place: 

• Southeast Forest 

Activity types: 

• Enhance 

Priority resources addressed by activity: 

• Forest 
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Narrative 

Summary of Accomplishments 

Audubon successfully worked on enhancement projects within a diverse array of floodplain forest habitats. We 

completed work on 460 acres of floodplain forest land, which exceeds our original goal of 385 acres. Through 

phase two, tens of thousands of trees were planted, invasive species were managed, and quality trees were given 

more space to grow. Our partnerships with the US Fish and Wildlife and the US Army Corps of Engineers greatly 

increased our ability to produce deliverables through sharing resources, ideas, and best management practices. 

Outcomes varied by site, ranging from poor to excellent tree seedling survival. 

Process & Methods 

Audubon’s floodplain forest enhancement program was designed to help sustain and enhance floodplain forest 

along the Mississippi River and the lower ends of major tributaries. The existing forest is dominated by mature 

silver maple (Acer saccharinum) trees which are starting to die back and there are not enough young trees in the 

forest to replace them. The forest lacks young trees largely because of the regular flooding and the presence of reed 

canary grass (Phalaris arundinacea), an invasive grass that grows in thick mats and inhibits the germination and 

growth of tree seedlings. In addition to the loss of mature trees and the lack of young trees, forest diversity is also 

declining because of dutch elm disease and the emerald ash borer (Agrilus planipennis) which kill the older elm 

and ash that were once more common in these stands. These forests provide critical habitat for forest dependent 

birds but without active management they will continue to decline in quality and quantity over time.  

 

Our program is focused on managing invasive species and regenerating a variety of tree and shrub species to 

improve bottomland forest habitat for birds. We prepared sites for planting or natural regeneration using 

herbicide, disking, or mowing. We planted bare root tree seedlings, cottonwood cuttings, or direct seeded trees 

including oaks and walnuts. We used tree tubes to protect trees from deer and voles; improved tree vigor and 

growth through selective thinning; and controlled weeds through herbicide treatments and mowing after planting.  

Our geographic scope included the Mississippi River from Hastings, MN to the Iowa border and the lower ends of 

major tributaries. Much of this land in SE Minnesota includes state forests, Wildlife Management Areas, or National 

Wildlife and Fish Refuge lands.  

Our priorities were determined in cooperation with MN Department of Natural Resources, US Fish and Wildlife 

Service, and US Army Corps of Engineers. All projects were on public lands owned and managed by these agencies. 

Priorities were based on forest condition and threats, habitat needs, logistics, and access. Our goal was to manage 

invasive species long enough to establish young trees that will be the future forest canopy and maintain a diverse 

forest structure that benefits birds and other wildlife. Our objectives were designed to utilize a variety of 

enhancement tools, monitor the results, and apply that information to designing new projects. 

 

A description of each project is provided below. For some sites additional work may be continued with Phase 3 and 

Phase 4 of our floodplain forest enhancement program. 

 

Cannon River Bottoms / Collischan South (30 acres) 

This project was postponed in 2016 due to high water. A contractor treated 30 acres with herbicide during late 

summer 2017, and then planted 5000 bare root (BR) silver maple seedlings and 2400 Root Production Method 

(RPM) seedlings of silver maple, Ohio buckeye, river birch, Kentucky coffee tree, tulip tree, black gum, and 

sycamore during fall 2017. The contractor planted an additional 4600 BR seedlings during spring 2018. 

 

Reno Bottoms (60 acres) 

At the north end of Reno Bottoms, a contractor girdled 162 trees and treated the cuts with herbicide. Patches of 

reed canary grass were treated with herbicide and re-seeded with Virginia and Canada wild rye. Hardwood trees 
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were planted to maintain existing quality forest. In November 2018 a contractor planted RPM 50 Swamp White 

Oak, 50 Kentucky Coffee Trees, and hand seeded 5 lbs. of button bush. 

 

Richmond Island (10 acres) 

At Richmond Island we reduced black locust density, and treated buckthorn and honeysuckle with herbicide in late 

2017 and early 2018. 

 

Root River (150 acres) 

This project has multiple phases including herbicide treatments, site preparation, direct seeding, planting bare root 

seedlings, planting RPM trees, planting cottonwood cuttings, timber stand improvement and post treatment weed 

control.  

In fall of 2018 we planted 200 swamp white oak bare root seedlings into mounds 1 ft. high and 2 ft. wide. We also 

planted 700 cottonwood cuttings, 550 swamp white oak RPM, an additional 1300 swamp white oak BR, 100 

southern pin oak BR, and 50 bur oak BR. We also direct seeded 120 lbs. of swamp white oak acorns. In 2019 we 

planted 500 swamp white oak RPM trees. We also direct seeded silky dogwood, red dogwood, grey dogwood, 

nannyberry, and button bush. The Root River site will receive continued management in phase 3 and 4.  

 

Wabasha Bottoms (100 acres) 

We conducted a timber sale to enlarge gaps for tree planting. The harvest technique was used intentionally to 

create openings for tree planting and natural regeneration. In the fall of 2018, the openings were treated with 

herbicide. The gaps were planted with 2000 swamp white oak BR, 50 swamp white oak RPM, and 50 Kentucky 

coffee tree RPM. Unfortunately, spring flooding in 2019 killed the bare root seedlings and the Kentucky coffee 

trees. Within the southernmost harvested gaps, great silver maple regeneration was present, but did not persist. 

 

Whalen (8 acres) 

We completed multiple herbicide applications around trees planted in 2014 and 2015 to reduce competition with 

reed canary grass. We conducted site preparation for future plantings including mowing and disking. We collected 

cottonwood cuttings and planted 100 cottonwood spears. Unfortunately only 20% of the cottonwood planting 

survived, but the trees that did survive are 20 feet tall healthy Cottonwood. We speculated that our source 

population might not have been vigorous. By taking cuttings off the surviving cottonwood we hope to build a good 

source of strong trees thatwe can continue harvesting from in the future. 

 

Whitewater DNR (16 acres) 

We applied an herbicide treatment during the summer of 2016 but the fall of 2016 was too wet to do second 

herbicide treatment or to complete direct seeding.  Herbicide was applied again during the summer/fall 2017. The 

area was direct seeded in spring 2018 with 6 bushels of Swamp white oak, 6 bushels bur oak, 3 bushel red oak, 3 

bushel white oak, 3 bushels bitternut hickory, and 3 bushels of shagbark hickory. 

How did the program address habitats of significant value for wildlife species of greatest 

conservation need, threatened or endangered species, and/or list targeted species? 

Floodplain forests are found in relatively narrow ribbons along river corridors and are therefore rare habitats 

compared to adjacent upland forests. They offer critical habitats and dispersal routes for wildlife. The Mississippi 

River, a critical migration corridor for birds, provides some of the most significant tracts of floodplain forest in the 

United States. In Minnesota, the Mississippi River and lower ends of tributaries include large areas of high 

biodiversity significance as identified by the Minnesota County Biological Survey. Studies by the US Geological 

Survey along the Upper Mississippi River have shown more species of songbirds use these floodplain forests than 

adjacent upland forests. This work is helping grow the floodplain forests of the future that will benefit many 

species of greatest conservation need, including obligate bottomland forest birds like the Prothonotary Warbler, 
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and numerous species that prefer large contiguous blocks of floodplain forest in migration and during the breeding 

season like Cerulean Warbler, and Red-shouldered Hawk. Our work will help ensure the long-term sustainability of 

floodplain forests along the Mississippi River. 

How did the program use science-based targeting that leveraged or expanded corridors and 

complexes, reduced fragmentation, or protected areas in the MN County Biological Survey. 

The Upper Mississippi River Systemic Forest Stewardship plan prepared by the US Army Corps of Engineers and 

other partners in 2012 was used to guide restoration and enhancement strategies. This plan outlines the problem, 

urgency, and recommended actions to regenerate trees and sustain quality floodplain forest habitats. Through this 

grant our forestry program continued to enhance lands currently identified as floodplain forest by the Minnesota 

County Biological Survey while reducing current and future fragmentation threats. 

Explain Partners, Supporters, & Opposition 

Major partners included the US Fish and Wildlife Service, US Army Corps of Engineers, Minnesota Department of 

Natural Resources, University of Minnesota, and University of Wisconsin – La Crosse. We are working together to 

conduct ongoing research and implement the Upper Mississippi River Systemic Forest Stewardship Plan which 

covers 300,000 acres along the Upper Mississippi River. The USFWS funds 50% of the salary for our full-time 

Forest Ecologist who is responsible for implementing these projects. In addition, the USFWS provides office space, 

vehicles and equipment, and in-kind staff time help to accomplish this work. The USACE and DNR provide 

guidance, management prescriptions, tree planting recommendations, and in-kind staff time to help plan and 

implement projects.   

 

We are unaware of any opposition to these projects. 

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program 

The floodplain forests of the upper Mississippi river are very challenging places to manage due to unpredictable 

water levels, dense grass and forb competition, deer browse and limited access. We learned a great deal over the 

past phases of project work and have made strides in being able to better plan and implement effective projects. 

Our attempts to plant trees in mounds to mitigate the frequent flooding was unsuccessful but worth trying. We also 

learned that attempts to manage stands with timber sales are unlikely to be successful. We learned the value of 

utilizing management approaches that create bare soil conditions that allow for natural tree regeneration. Future 

projects will include efforts to replicate these conditions while native trees are dispersing seeds that, when 

achieved, allow for trees to naturally seed themselves into restoration sites. 

What other fund may contribute to this program? 

• N/A 

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are 

expended?  

Project sites need to be monitored after trees are planted for evidence of weed competition and deer or rodent 

damage. In some cases follow up weed control or deer/mouse protection may be necessary. In other cases, 

flooding or other factors may cause a tree planting to fail and trees need to be replanted. Audubon is committed to 

monitoring these sites and addressing any issues that arise using funding from a variety of sources including 

private donors, foundations, and non-state grants.  

 

Some maintenance is built into this OHF proposal for post treatment weed control in the latter years of the OHF 

appropriation. Funds from Floodplain Forest Enhancement - Mississippi River Phase 3 and Phase 4 may be used to 
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revisit these sites if further work is needed.  Minnesota DNR will complete follow-up maintenance on projects on 

state forest and lands and Wildlife Management Areas. When available, the US Fish and Wildlife Service and US 

Army Corps of Engineers will utilize staff and funding to maintain forestry management practices. 
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Budget 

Totals 

Item Requested AP Amount Spent Antic. 
Leverage 

Received 
Leverage 

Leverage 
Source 

Original 
Total 

Final Total 

Personnel $89,000 $89,000 $89,200 $86,000 $86,000 USFWS, 
private 
donors, 

foundation 
grants, 
private 
donors, 

foundation 
grants 

$175,000 - 

Contracts $164,000 $229,300 $270,900 - - - $164,000 $270,900 
Fee Acquisition w/ 
PILT 

- - - - - - - - 

Fee Acquisition 
w/o PILT 

- - - - - - - - 

Easement 
Acquisition 

- - - - - - - - 

Easement 
Stewardship 

- - - - - - - - 

Travel - - $900 - - - - $900 
Professional 
Services 

- - - - - - - - 

Direct Support 
Services 

- - - - - - - - 

DNR Land 
Acquisition Costs 

- - - - - - - - 

Capital Equipment - - - - - - - - 
Other 
Equipment/Tools 

- - - - - - - - 

Supplies/Materials $159,000 $93,700 $43,000 - - - $159,000 $43,000 
DNR IDP - - - - - - - - 
Grand Total $412,000 $412,000 $404,000 $86,000 $86,000 - $498,000 - 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

Upper Miss 
River Program 
Manager - 
Audubon 

0.15 3.0 $1,100 $38,000 private donors, 
foundation 
grants 

$39,100 

Forest 
Ecologist - 
Audubon 

0.25 3.0 $87,000 $48,000 USFWS, private 
donors, 
foundation 
grants 

$135,000 

Administrative 
Assistant 

0.0 0.0 $1,100 - - $1,100 

 

Explain any budget challenges or successes:   

  

Total Revenue:  $0 

Revenue Spent:  $0 

Revenue Balance:  $0 

Of the money disclosed above, what are the appropriate uses of the money: 

• E. This is not applicable as there was no revenue generated. 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland 
(AP) 

Wetland 
(Final) 

Prairie 
(AP) 

Prairie 
(Final) 

Forest 
(AP) 

Forest 
(Final) 

Habitat 
(AP) 

Habitat 
(Final) 

Total 
Acres 
(AP) 

Total 
Acres 
(Final) 

Restore 0 0 0 0 0 0 0 0 0 0 
Protect in 
Fee with 
State 
PILT 
Liability 

0 0 0 0 0 0 0 0 0 0 

Protect in 
Fee w/o 
State 
PILT 
Liability 

0 0 0 0 0 0 0 0 0 0 

Protect in 
Easement 

0 0 0 0 0 0 0 0 0 0 

Enhance 0 0 0 0 385 460 0 0 385 460 
Total 0 0 0 0 385 460 0 0 385 460 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland 
(AP) 

Wetland 
(Final) 

Prairie 
(AP) 

Prairie 
(Final) 

Forest 
(AP) 

Forest 
(Final) 

Habitat 
(AP) 

Habitat 
(Final) 

Total 
Funding 
(AP) 

Total 
Funding 
(Final) 

Restore - - - - - - - - - - 
Protect in 
Fee with 
State 
PILT 
Liability 

- - - - - - - - - - 

Protect in 
Fee w/o 
State 
PILT 
Liability 

- - - - - - - - - - 

Protect in 
Easement 

- - - - - - - - - - 

Enhance - - - - $412,000 $404,000 - - $412,000 $404,000 
Total - - - - $412,000 $404,000 - - $412,000 $404,000 

Acres within each Ecological Section (Table 3) 

Type Metro / 
Urban 
(AP) 

Metro / 
Urban 
(Final) 

Forest / 
Prairie 
(AP) 

Forest / 
Prairie 
(Final) 

SE 
Forest 
(AP) 

SE 
Forest 
(Final) 

Prairie 
(AP) 

Prairie 
(Final) 

N. 
Forest 
(AP) 

N. 
Forest 
(Final) 

Total 
(AP) 

Total 
(Final) 

Restore 0 0 0 0 0 0 0 0 0 0 0 0 
Protect in 
Fee with 
State 
PILT 
Liability 

0 0 0 0 0 0 0 0 0 0 0 0 

Protect in 
Fee w/o 
State 
PILT 
Liability 

0 0 0 0 0 0 0 0 0 0 0 0 

Protect in 
Easement 

0 0 0 0 0 0 0 0 0 0 0 0 
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Enhance 0 0 0 0 385 460 0 0 0 0 385 460 
Total 0 0 0 0 385 460 0 0 0 0 385 460 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro
/ 
Urban 
(AP) 

Metro
/ 
Urban 
(Final) 

Forest 
/ 
Prairi
e (AP) 

Forest 
/ 
Prairi
e 
(Final) 

SE Forest 
(AP) 

SE Forest 
(Final) 

Prairi
e (AP) 

Prairi
e 
(Final) 

N. 
Fores
t (AP) 

N. 
Forest 
(Final
) 

Total (AP) Total 
(Final) 

Restore - - - - - - - - - - - - 
Protect 
in Fee 
with 
State 
PILT 
Liability 

- - - - - - - - - - - - 

Protect 
in Fee 
w/o 
State 
PILT 
Liability 

- - - - - - - - - - - - 

Protect 
in 
Easemen
t 

- - - - - - - - - - - - 

Enhance - - - - $412,000 $404,000 - - - - $412,000 $404,000 
Total - - - - $412,00

0 
$404,00

0 
- - - - $412,00

0 
$404,00

0 

Target Lake/Stream/River Feet or Miles 

  

Outcomes 

Programs in southeast forest region:  

• Large corridors and complexes of biologically diverse wildlife habitat typical of the unglaciated region are 

restored and protected ~ Using a variety of site preparation techniques, we direct seeded trees, planted bare 

root seedlings, and trees grown in a container. Once the seedlings and saplings have established themselves 

above the competing native and non-native vegetation, usually 5-10 years, a height of four to five feet, when 

the trees are considered big enough to make it (survive long enough to reach the canopy). Then the planting 

will be considered a success.Trees on the landscape are producing plenty of seed naturally, early successional 

species like willow, cottonwood, and river birch. We are working to better catch those seeds from nature. 
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Parcels 

Sign-up Criteria?   

No 

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Cannon River Bottoms Collischan South Goodhue 11315216 22 $55,900 Yes 
Reno Bottoms Houston 10204235 60 $3,000 Yes 
Root River Houston 10404236 153 $120,600 Yes 
Whalen Tract Houston 10104235 8 $8,900 Yes 
Richmond Island Houston 10605222 10 $7,900 Yes 
Whitewater River Delta Wabasha 10909229 45 $31,400 Yes 
Wabasha Prairie Bottoms Wabasha 11009230 146 $60,400 Yes 
Whitewater DNR Winona 10810214 16 $34,900 Yes 
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Parcel Map 

Floodplain Forest Enhancement - Mississippi River, 

Phase 2 

(Data Generated From Parcel List) 
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