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Lessard-Sams Outdoor Heritage Council 
St. Louis River Restoration Initiative - Phase 6 

Laws of Minnesota 2019 Accomplishment Plan 

General Information 

Date: 09/29/2022 

Project Title: St. Louis River Restoration Initiative - Phase 6 

Funds Recommended: $3,777,000 

Legislative Citation: ML 2019, 1st Sp. Session, Ch. 2, Art. 1, Sec. 2, subd, 5(h) 

Appropriation Language: $3,777,000 the first year is to the commissioner of natural resources to restore aquatic 

and riparian habitats in the St. Louis River estuary. Of this appropriation, up to $2,182,000 is for an agreement with 

Minnesota Land Trust. A list of proposed restorations must be provided as part of the required accomplishment 

plan. 

Manager Information 

Manager's Name: Melissa Sjolund 

Title: St. Louis River AOC Coordinator 

Organization: Minnesota Department of Natural Resources 

Address: 525 S. Lake Avenue Suite #415 

City: Duluth, MN 55802 

Email: melissa.sjolund@state.mn.us 

Office Number: (218) 302-3245 

Mobile Number:   

Fax Number:   

Website:   

Location Information 

County Location(s): St. Louis. 

Eco regions in which work will take place: 

• Northern Forest 

Activity types: 

• Restore 

Priority resources addressed by activity: 
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• Habitat 

Narrative 

Abstract 

MNDNR’s St. Louis River Restoration Initiative (SLRRI) is a collaborative program that has successfully enhanced 

and restored the ecological diversity of this unique and valuable resource. The vision for the Estuary includes 

diverse, productive, and healthy aquatic and terrestrial ecosystems of the river and watershed. Contributing to this 

vision, MNDNR will restore 133 acres of priority aquatic and riparian habitat at multiple sites in the Estuary in 

partnership with the Minnesota Land Trust. When Phase 6 is complete, approximately 627 acres of habitat will 

have been restored by using OHF funds to leverage a substantial amount of federal funding. 

Design and Scope of Work 

The St. Louis River Restoration Imitative (SLRRI) and OHF partnership began in 2014 to achieve fish and wildlife 

habitat restoration in the St. Louis River Estuary (Estuary) that contributes to the delisting of the St. Louis River 

Area of Concern (AOC).  The partnership has effectively and efficiently restored 551 acres of aquatic habitat.  This 

proposal includes projects identified by the 2002 Lower St. Louis River Habitat Plan (Habitat Plan).  If 

accomplished, these projects will move toward complete implementation of the vision described in the Habitat 

Plan, and will maintain investments already made in the Estuary.  Funding for this phase of the SLRRI will be 

leveraged with Great Lakes Restoration Initiative (GLRI) funding.  In Phase 6 of the SLRRI, MNDNR will continue to 

apply its broad partnership to construct 138 acres of projects.  The MNDNR will also continue its close 

implementation partnership with the Minnesota Land Trust (MLT) to speed completion of priority projects.  

Similar to 2017 and 2018, funds will be directly appropriated to MLT for Perch Lake, Interstate Island, or other 

projects as determined by MNDNR 

 

 

 

Perch Lake is a shallow sheltered bay that is isolated from the Estuary by Minnesota Highway 23.  The goal is to 

restore a hydrologic connection with the Estuary to improve water quality, promote diverse aquatic vegetation, 

and establish recreational boat access.  Perch Lake represents the last MNDNR objective toward delisting the AOC. 

 

   

 

Interstate Island WMA is a critical habitat project. The island is located in the lower Estuary and is home to Lake 

Superior’s largest colony of Common Terns (threatened) and is critical habitat for Piping Plover (endangered). 

Increasing water levels have decreased available nesting habitat by 50% since an emergency restoration effort was 

conducted by MNDNR in 2015 with funds from OHF and United States Fish and Wildlife Service. Restoration will 

increase the island’s elevation to protect against flooding. MLT submitted a proposal for this work to LCCMR for 

$1,243,500 on April 11, 2018, including a partner letter from MNDNR’s Division of Fish and Wildlife. 

 

 

 

Mud Lake is a warm water fish and migratory bird restoration project. Mud Lake is the Estuary’s flat/sheltered bay 

upstream of the US Steel Superfund Site impacted by legacy wood waste and bisected by a railroad causeway.  The 

SLRRI team will work in close coordination with the MPCA, USEPA, and the City of Duluth to address sediment 

contamination, enhance hydrologic connection, remove legacy wood waste, and restore aquatic ecological function. 
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Kingsbury and Keene Creeks are trout stream restoration projects. These multi-partnered projects will enhance 

the creeks’ connection to their floodplains, reduce sedimentation, restore trout habitat, and increase resiliency of 

Estuary restoration efforts currently being completed with earlier OHF appropriations. 

 

 

 

Lower Knowlton Creek is a trout stream restoration project. The project will remove a fish and wildlife migration 

barrier along recently restored Knowlton Creek between the Estuary and Magney-Snively Forest Complex.  

Proposed work will remove the barrier and restore a natural stream channel. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

The 12,000 acre St. Louis River Estuary, at the head of Lake Superior, is a unique Minnesota resource.  It is the 

largest source of biological productivity to Lake Superior as well as the world’s largest freshwater shipping port.  

The combination of extensive wetlands, warmer waters and the connection to Lake Superior resulted in it 

becoming the primary source of productivity for the western Lake Superior fishery and a critical flyway for 

waterfowl and other migratory birds. Nearly two-thirds of the estuary’s native wetlands have been altered, 

eliminated or impaired as a result of historic impacts of dredging, filling and waste disposal associated with 

industrial activities.  Although economic uses in the industrialized portion of the Estuary continue, many of the 

historic problems associated with waste disposal have been addressed through the Clean Water Act and 

subsequent actions. The proposed projects represent an opportunity to balance economic activities, while 

restoring the negative impacts of historic uses. Additionally, restorations will directly benefit SGCN and other 

species by improving habitat quality and extent in strategic locations to maximize benefits to populations. 

 

 

 

As the Outdoor Heritage Fund’s 2009 25-year frame work states, “Success in conservation will depend highly on 

leveraging traditional and other sources of conservation funding with available OHF funds and coordinating efforts 

with conservation partners.”  The proposed project is integrated with local, state, federal, tribal and non-

government partners that have worked together to advance projects and secure non-OHF funding at of 

approximately 50%.  Minnesota’s legacy funds are an integral part of the overall strategy to restore the health of 

this unique resource. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

The 1980’s were the turning point for the Estuary. As water quality improved following construction of 

wastewater and sewage treatment plants it became clear that the Estuary’s fish and wildlife populations could 

recover if habitat conditions were restored.  MNDNR worked with many local, state and federal resource experts 

and stakeholders to develop the Habitat Plan, a comprehensive science based plan for protecting, restoring and 

managing fish and wildlife of the St. Louis River Estuary. 

 

 

 

Science-based targeting was used to identify, design, monitor, and ensure the quality of the proposed projects.  The 



Project #: None 

P a g e  4 | 15 

 

MNDNR worked with many local, state, tribal and federal resource professional as well as stakeholders to develop 

the Habitat Plan, which is a comprehensive science-based plan for protecting, restoring, and managing the 

Estuary’s fish and wildlife habitat.  Partners developed the Habitat Plan to guide and prioritize restoration work, 

and it has been the foundation of the SLRRI.   

 

 

 

AOC partners used a source-stressor model to identify impairments to the Estuary.  The model identified 

conservation targets, stresses limiting those targets, and recommended actions to address the source of the stress.  

All project areas supported by the GLRI also require the development of a Quality Assurance Plan to measure the 

successful outcomes of the conservation actions. 

 

 

 

Scientists from University of Minnesota, National Oceanic and Atmospheric Administration, U.S. Environmental 

Protection Agency, U.S. Fish & Wildlife Service, MNDNR, and MPCA continue to monitor and evaluate the Estuary’s 

fish and wildlife populations and habitat to prioritize restoration projects, model expected outcomes of restoration 

alternatives, and evaluate restoration outcomes. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H2 Protect critical shoreland of streams and lakes 

• H6 Protect and restore critical in-water habitat of lakes and streams 

Which two other plans are addressed in this program?  

• Lower St. Louis River Habitat Plan 

• U.S. Fish and Wildlife Service Strategic Habitat Conservation Model 

Which LSOHC section priorities are addressed in this program?  

Northern Forest 

• Protect shoreland and restore or enhance critical habitat on wild rice lakes, shallow lakes, cold water lakes, 

streams and rivers, and spawning areas 

Does this program include leveraged funding?  

Yes 

Explain the leverage:  

To date, MNDNR has secured $14M in OHF funding and more than $15M in non-OHF funds, a ratio of 52% in non-

OHF funds.  Relative to the Perch Lake project contained in this proposal, in June 2018 MNDNR secured $3.5 

million from USEPA and using $1M as leverage in ML2019 funds to support construction. Additionally, MNDNR is 

in the process of developing a partnership with the USACE that commits $260,000 in federal funds for the design of 

the Perch Lake project as well as funding for design of Mud Lake.  MNDNR has received $137,500 in funds from the 

NRDA for the design of Kingsbury Creek; a second resolution of $500,000 will be available in January 2019 for 

Kingsbury Creek Construction.  MNDNR is also working in partnership with the City of Duluth and GLRI/USEPA to 

align Federal and City contributions to the completion of the Mud Lake, Keene Creek, and Lower Knowlton Creek 
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Projects. 

 

 

 

The MNDNR has completed these projects with many different agencies and organizations, who all share the goals 

of the SLRRI.  The MPCA provides management support and technical expertise. The USEPA, NOAA, USFWS, USACE 

and other federal and Tribal agencies have provided funding, technical expertise, or in-kind services. The MNDNR 

has participated in projects that will have completed approximately 565 acres of aquatic and wetland habitat 

restoration by the end of 2019. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

No, this request is not supplanting any previous funding. 

Non-OHF Appropriations  

Year Source Amount 
ML2012 Federal Dollars:  NOAA, NFWF, USEPA, 

USFWS 
- 

ML2014 Federal Dollars: NOAA, USEPA - 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

MNDNR Duluth Area Fisheries manages the Lower St. Louis River through regular monitoring, assessment and 

regulation.  They are partnered with the WDNR, the MPCA, USEPA MED Lab, and NOAA’s National Estuary 

Research Reserve in the effort to monitor and address issues associated with the long-term maintenance of habitat 

restoration outcomes in the estuary. 

 

 

 

St. Louis River habitat restoration projects are designed to be maintained by the natural processes that define 

these systems.  Barring catastrophic events, these projects would not require future adjustment, or clean-up. 

Restoration of submerged aquatic vegetation beds at locations such as the ones proposed will consider the water 

depth, substrate type and wave energy environment required to maintain these systems.  Similarly, stream 

restoration at proposed locations will take into account all pertinent morphological and geographical information 

to produce an appropriate and resilient outcome. 

 

 

 

Healthy and robust native communities are resistant to invasion by exotic species. If these species successfully 

establish on a site they can disrupt the foodweb of the native community and result in reduced populations of 

target species.  Restoration of native plant species will inhibit the establishment of invasives and MNDNR is 

partnered with the other entities described above to control them. 

Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
All years Fish & Wildlife Game 

& Fish Fund 
Regular 
Surveys/monitoring 

- - 

All years WDNR, MPCA, USEPA, 
NOAA 

Long-term monitoring 
at specific sites 

- - 
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Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• County/Municipal 

• Public Waters 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

No 

Timeline 

Activity Name Estimated Completion Date 
Perch Lake: Enhance hydraulic connectivity to the estuary 
and establish desirable sheltered bay bathymetry 

December 2021 

Kingsbury Creek:  Reduce sedimentation, restore cold-water 
fisheries habitat and enhance recreational fishing 

December 2019 

Interstate Island WMA:  Piping Plover and Common Tern 
critical habitat restoration 

November 2020 

Mud Lake:  Enhance hydrologic connection, remove legacy 
wood waste and restore ecological functions 

December 2021 

Keene Creek:  Reduce sedimentation, restore cold-water 
fisheries habitat and enhance recreational fishing 

December 2022 

Lower Knowlton Creek:  Remove causeway and restore a 
natural stream channel 

December 2023 

Date of Final Report Submission: 11/01/2024 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary 

for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor 

Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional 

overhead charges that are not directly related to and necessary for a specific appropriation. Unless otherwise 

provided, the amounts in this section are available until June 30, 2022. For acquisition of real property, the 

amounts in this section are available until June 30, 2023, if a binding agreement with a landowner or purchase 

agreement is entered into by June 30, 2022, and closed no later than June 30, 2023. Funds for restoration or 

enhancement are available until June 30, 2024, or five years after acquisition, whichever is later, in order to 

complete initial restoration or enhancement work. If a project receives at least 15 percent of its funding from 
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federal funds, the time of the appropriation may be extended to equal the availability of federal funding to a 

maximum of six years if that federal funding was confirmed and included in the original draft accomplishment 

plan. Funds appropriated for fee title acquisition of land may be used to restore, enhance, and provide for public 

use of the land acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in 

acquired lands. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

 

Grand Totals Across All Partnerships 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $639,000 - - $639,000 
Contracts $2,643,000 $1,137,500 -, NRDA, USEPA $3,780,500 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $7,500 - - $7,500 
Professional Services $407,000 - - $407,000 
Direct Support 
Services 

$52,000 - - $52,000 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$21,000 - - $21,000 

Supplies/Materials $7,500 - - $7,500 
DNR IDP - - - - 
Grand Total $3,777,000 $1,137,500 - $4,914,500 
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Partner: MN Land Trust 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $82,000 - - $82,000 
Contracts $2,100,000 - - $2,100,000 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - - - - 
Professional Services - - - - 
Direct Support 
Services 

- - - - 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - - - - 
DNR IDP - - - - 
Grand Total $2,182,000 - - $2,182,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

Director of 
Restoration 

0.05 3.0 $17,000 - - $17,000 

Lake Superior 
Projects 
Coordinator 

0.25 3.0 $48,000 - - $48,000 

Finance 
Manager 

0.05 3.0 $17,000 - - $17,000 
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Partner: MNDNR 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $557,000 - - $557,000 
Contracts $543,000 $1,137,500 NRDA, USEPA $1,680,500 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $7,500 - - $7,500 
Professional Services $407,000 - - $407,000 
Direct Support 
Services 

$52,000 - - $52,000 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$21,000 - - $21,000 

Supplies/Materials $7,500 - - $7,500 
DNR IDP - - - - 
Grand Total $1,595,000 $1,137,500 - $2,732,500 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

AOC/Habitat 
Coordinator 

0.5 3.0 $168,000 - - $168,000 

Restoration 
Consultant 

0.5 3.0 $180,000 - - $180,000 

Office & 
Administrative 
Specialist 

0.75 3.0 $209,000 - - $209,000 

 

Amount of Request: $3,777,000 

Amount of Leverage: $1,137,500 

Leverage as a percent of the Request: 30.12% 

DSS + Personnel: $691,000 

As a % of the total request: 18.29% 

Easement Stewardship: - 

As a % of the Easement Acquisition: - 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

  

Describe and explain leverage source and confirmation of funds:   

$637,500 in funds from the NRDA have been confirmed to MNDNR for the design and construction of Kingsbury 

Creek. In June 2018 MNDNR was awarded $3.5 million in GLIR USEPA funds for Perch Lake. These funds will be 

used to leverage ML2018 and ML2019 awards. 
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Contracts 

What is included in the contracts line?   

MNDNR will manage the contracting and the construction of Keene Creek, Kingsbury Creek, Lower Knowlton Creek 

and Mud Lake. The MN Land Trust will mange the contracting and construction of Perch Lake and Interstate Island 

via direct appropriation in partnership with MNDNR. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

No 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

NA 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

No 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

Used Direct and Necessary calculator provided by MNDNR OHF staff. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

Yes 

Are the funds confirmed?   

Yes 

Is Confirmation Document attached?   
Yes 

• Cash : $1,000,000 

  

https://lsohcprojectmgmt.leg.mn/media/lsohc/accomplishment/federal_funds_confirmation_document/1539365995-GL00E02356.pdf
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore 0 0 0 33 33 
Protect in Fee with State PILT Liability 0 0 0 0 0 
Protect in Fee w/o State PILT Liability 0 0 0 0 0 
Protect in Easement 0 0 0 0 0 
Enhance 0 0 0 0 0 
Total 0 0 0 33 33 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore - - - $3,777,000 $3,777,000 
Protect in Fee with State PILT Liability - - - - - 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - - - - - 
Total - - - $3,777,000 $3,777,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore 0 0 0 0 33 33 
Protect in Fee with State 
PILT Liability 

0 0 0 0 0 0 

Protect in Fee w/o State 
PILT Liability 

0 0 0 0 0 0 

Protect in Easement 0 0 0 0 0 0 
Enhance 0 0 0 0 0 0 
Total 0 0 0 0 33 33 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - - - $3,777,000 $3,777,000 
Protect in Fee with State 
PILT Liability 

- - - - - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance - - - - - - 
Total - - - - $3,777,000 $3,777,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
Restore - - - $114,454 
Protect in Fee with State PILT Liability - - - - 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement - - - - 
Enhance - - - - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - - - $114,454 
Protect in Fee with State 
PILT Liability 

- - - - - 
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Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement - - - - - 
Enhance - - - - - 

Target Lake/Stream/River Feet or Miles 

21,300 

Outcomes 

Programs in the northern forest region:  

• Improved availability and improved condition of habitats that have experienced substantial decline ~ 

MNDNR evaluates habitat restoration effectiveness using a variety of physical and biologic metrics measured 

pre- and post-project.  Completed restoration associated with the AOC will be measured in acres of habitat 

restored and evaluated to remove beneficial use impairments and ultimately delist the AOC. 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   

No 

Explain the process used to identify, prioritize, and select the parcels on your list:   

  

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Kingsbury Creek St. Louis 04915214 0 $500,000 Yes 
Perch Lake St. Louis 04815209 13 $1,700,000 Yes 
Mud Lake St. Louis 04815202 10 $0 Yes 
Lower Knowlton Creek St. Louis 04915223 0 $200,000 Yes 
Keene Creek St. Louis 04915212 5 $0 Yes 
Interstate Island WMA St. Louis 04915204 5 $400,000 Yes 
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Parcel Map 
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